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Meeting Agenda 
January 15, 2021

• Welcome and Introductions

• Status of Projects Underway or Recently Completed
o Trails, Hudson Farms and NMC Corridor Enhancements, Maple Bay In-

Lake Plantings, SCA and C&D Grasslands

• Upcoming Projects
o Fishing Pier, Outlet Jetty Enhancement Project, Maple Bay and NW 

Shore Habitat Enhancements

• Additional Project Updates and New Project Solicitation

o Property Stewardship

o Invasive Species Plan

o 2019 Trustee Sponsored Natural Resource Restoration Projects

o New and Ongoing Biannual Request for Proposals

• Wrap-up and Next Meeting



COVID Schedule Impacts
• Fishing pier

• Outlet jetty

• Hudson Farms and Ninemile 

Creek deer fence
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Complete

Scheduled
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Completed Projects

Seneca River Boat Launch

In-lake Fish Structures

Wetland Habitat 

Acquisition



Erie Canal Trail
Open for public use



Erie Canal Trail - Parking

Trail

Parking

Gate

• Parking area construction to start soon



Southwest Shore Trail and Angler Access

Construction UnderwayTrail

Parking area

Road improvements

County trail (complete)

Fishing pier location (2021)

DEC Boat Launch

Open for public use



Hudson Farms and Ninemile Creek Corridor

• Wetland Enhancements

• Invasive controls appear effective

• Final treatments in 2021 followed by 

native seeding

• Upland and Floodplain Invasive 

Species Control

• Treatment of buckthorn seedlings 

completed in spring and fall

• Area of multiflora rose also ID’d and 
treated

• “Touch-up” treatments possible in 

spring 2021

• Deer fence to be installed spring 2021

• Native seeding in 2021

• Treatments follow NYSDEC 

regulations

Hudson Farms Wetland

Hudson Farms Upland



• Year 2 of 5

• Survival of plantings appears excellent

• Shoreline Phragmites control is the last implementation task

White water lily plantings and wild rice 

Shoreline plantings 

Performance Verification Monitoring 
(PVM): Maple Bay In-Lake



PVM: C&D Grasslands
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• Year 1 of 5

• Some sparse areas (lack of precipitation) re-seeded with cover crop while 

native vegetation establish 



PVM: SCA Grasslands 
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• PVM Year 3 of 5

• Excellent outlook for meeting year 5 performance criteria

July 2020



PVM: Tully Streambank
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• PVM Year 1 of 5

• Initial survival appears high
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Southwest Shore Fishing Pier

Future Pier Location

100 ft. 
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Outlet Jetty Enhancements
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Maple Bay and NW Shore Habitat 
Enhancements
43 acres of wetland enhancements planned



Stewardship Properties Update
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• Honeywell purchased properties for habitat conservation purposes

• Trustees requested proposals from qualified organizations to take 
ownership of these properties and manage them for conservation purposes 

- Wetland Conservation Area 2 

The Nature Conservancy

- Wetland Conservation Area 1, 

Hudson Farms, and Ninemile 

Creek 

The Wetland Trust

- Onondaga Lake Visitor Center 

and North/South Tully 

NYSDEC



Invasive Species Plan Update
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• Final Plan completed in July 2020

• Available at https://www.fws.gov/northeast/nyfo/ec/onondaga.htm

Provides a strategy and 

timeline for invasive species 

monitoring and control over 

the initial five years of the 15 

year project

Trustees are preparing to 

announce the notice of 

funding opportunity for years

1-5 implementation in early

2021

https://www.fws.gov/northeast/nyfo/ec/onondaga.htm


2019 Trustee Sponsored Natural
Resource Restoration Projects
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Proposed projects must restore, replace, rehabilitate or acquire 

the equivalent of natural resources injured by mercury and 

other hazardous substances

24 Project Proposals Received (April 10-July 31, 2019)

7 Proposals met the Proposal Criteria (September 2019)

1 Revised Proposal (April 2020)

Sponsored by Trustees: Approximately $3.4 million



2019 Trustee Sponsored Natural
Resource Restoration Projects
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Update on Sponsored Proposals: Approximately $3.4 million

• Otisco Lake Shoreline Protection (Finger Lakes Land Trust) – acquisition complete

• Onondaga Creek Greenway (City of Syracuse) – Spring 2021 start       

• Onondaga Creek Canoe/Kayak Launch  (City of Syracuse) – Spring 2021 start 

• Erie Canal Tree Planting (Village of Solvay) – Spring 2021 Start

• Boat Launch Restrooms (NYSDEC) – Spring 2021 start 

• Common Tern Rafts (Riveredge Associates)           

• Amboy Dam Removal (NYSDEC & USFWS)  

• NEW: Wetland and Forest Protection (217 acres) and Restoration 

within Onondaga Lake Basin (The Wetland Trust) – acquisition 

underway



Project Proposals Not Sponsored
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• Outside of Onondaga Lake Watershed

• Did not result in project that would be sufficiently available 

to the public

• Project objectives not restoration specific (objectives may 

have been research or staff based)

• Project did not restore resources or resource uses injured 

by hazardous substances

• Cost effectiveness not demonstrated

• Technical feasibility not demonstrated



New and Ongoing Biannual 
Request for Proposals
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Two-Step Process 

https://www.fws.gov/northeast/nyfo/ec/onondaga.htm

Step 1

Submit a completed Onondaga Lake NRDAR Project 

Concept Proposal to: Amy Roe and Jared Reed. Concept 

Proposals are accepted throughout the year.

Step 2

Applicants that receive Trustee approval of Onondaga Lake 

NRDAR Concept Proposals are eligible to submit a full 

Onondaga Lake NRDAR Proposal by the biannual deadlines 

of March 1 and September 1 of each calendar year to: Amy 

Roe and Jared Reed.

https://www.fws.gov/northeast/nyfo/ec/onondaga.htm
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New and Ongoing Biannual 
Request for Proposals



Wrap-Up and Next Meeting
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Email additional input to:

o Amy Roe: amy_roe@fws.gov

o Jared Reed: jared.reed@dec.ny.gov 


